Request for City Council Committee Action
From the Convention Center Expansion Project

Date November 4, 2002
To Ways and Means Budget Committee
Subject MCCX —Change order # 21.002

Recommendation - Approve Changes Order No. 2 increasing Contract Number 15262
with St. Paul Linoleum & Carpet by $52,419.00, so that the contract totals $1,069,243.00.

Prepared or Submittedby ~ Toni Frazier Phone (612) 673-5822

Approved by Anthony Lopez John Moir

Presentersin Committee —Bo Spurrier

Financial Impact

____Nofinancial impact

____Action reqguires an appropriation increase to the Capital Budget

____Action requires an appropriation increase to the Operating Budget

____Action providesincreased revenue for appropriation increase

___Action requires use of contingency or reserves

_X__ Other financial impact (Explain):

Action represents use of MCCX project contingency funds.

___Request provided to the Budget Office when provided to the Committee Coordinator

Community Impact (useany categoriesthat apply)
_____Neighborhood Notification
__X_City Goadls
_____Comprehensive Plan
_____Zoning Code

Other

Background/Supporting I nformation — In accordance with the project Change Management Procedures, |
am forwarding Change Order No. 2 for St. Paul Linoleum for your Committee’s approval. This change order
coverswork that has been previously submitted to your committee in a“ Change Management Actions” letter
and for which “Notices to Proceed” have been issued to the contractor. Funding for this additional work has
been budgeted and no additional appropriation isrequired. The work islisted by Contract Issue Notification
number (CIN) with a brief explanation of the work and its cost to the project.




MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#5, Flooring: Contract #21
City Contractor No. 00-015262

Change Order No. 21.002

CIN No. 09-236:

CIN No. 09-269:

CIN No. 09-279:

CIN No. 09-297:

CIN No. 09-299:

CIN No. 09-300:

PREMIUM TIME - PROJECT

Premium time for the project as per the NTP letter dated December 3, 2001. Daily
ExtraWork tickets for the premium time shall be submitted to M/T to verify the
work being performed.

ADD  $10,000.00
ADD CARPET at AUDITORIUM

Carpet changes at the Auditorium per T& M ticket dated 3/11/02 and 3/12/02.

ADD  $1,970.00
MEETING AREA FLOOR FILLING

Complete floor filling at the Meeting Areawall areas on Levels B2, B1 and L2 per
the NTP letter dated 3/12/02.

ADD  $32,786.00
FLOORFILL at TT STEPS

Complete floor filling at the turntable steps per T& M ticket signed on 3/14/02.

ADD  $1,334.00
BOH TOILETSVINYL BASE

Add vinyl base at the BOH toilet vestibules. ADD  $624.00

REINSTALL CARPET at MEETING ROOMS

Reinstall carpet at the Meeting Rooms due to the replacement of the SST base per
signed T&M tickets.
ADD  $5,705.00

This change order represents the Full and Final amount for this Contract.

TOTAL THIS CHANGE ORDER: $52,419.00




